
INTERNATIONALJNC. 

October 16, 1992 

1234 S. CLEVE-MASS ROAD 
P.O. BOX 4383 

AKRON, OHIO 44321 
TEL. (216) 666-2200 
FAX (216) 666-7874 

us EPA RECORDS CENTER REGION 5 

468016 
Mr. Carl Malsom 
W W Engineering and Science 
5555 Glenwood Hills Parkway SE 
Post Office Box 874 
Grand Rapids, Michigan 49388-0874 

Reference: Change Order Number 1 

Dear Mr. Malsom, 

Please find the following document enclosed: 

• One signed copy of Change Order Number One. 

Please sign and return a copy for our files. If you have any questions or comments in 
reference to the information provided please do not hesitate to contact me at (216) 666-2200. 

Respectfully, 

R & R INTERNATIONAL, INC. 

Bruce W. Panning 
Corporate Operations Manager 

BWP/slh 

Environmental & Remediation Services - Drilling Services - Geotechnical Engineering - Material Testing - Computer Services 
COLUMBIA, MD 

(301) 992-5200 
COLUMBUS, OH 

(614) 237-5700 
PITTSBURGH, PA 

(412) 787-2700 
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WW Engineering & Science 
A Summil Company 

Date October \A, 1992 

Proj. No.: 04011 No-3 

CONTRACT CHANGE ORDER NO. 1 

Albion-Sheridan Township R&R tmemadonal, Inc. 
Undfill Site (11-5LAN) 1234 aeveland-Massillon Road 
Construction of Field Support Area Akron. OH 44321 
Coniract 04011 -No.3 
Albion. MI -̂  
The following changes are authorized in accordance with Articles 9, 10 and U of the 
GENERAL CONDITIONS: 

The Subcontractor and Prime Contractor hereby agree to establish the following unit 
prices for water hauling activities and dw use of water tanks during fluid rotary drilling 
and coring. The Subcontractor and Prime Contractor also agree that all other costs 
associated with fluid rotary drilling and coring shall be paid at the unit price rates 
established in the contract for air rotary driUiug and air rotary coring. 

It£in 

• 

« 

PgscrigtiCT 

Water Hauling for Fluid Rotary 
Z>ri]ling and Coring 

Water Tank Use for Fluid Rotary 
Drilling and Coring 

IMit 

HR 

DAY 

IItUl£D££ 

$55.00/Hr. 

$50,0(Vrank/Day. 

The Subcontractor and Prime Contractor also hereby agree to establish the fbllov/ing unit 
prices for additional work performed by the Subcontractor to address specific subsurface 
site conditions reganiing the collapse of boreholes in fractured bedrock. 

Item 

* 

» 

* 

• 

Dis^nptm 

Mobilization of equipment 

Installing/puHing temporary 4-inch 
casing 

Advance temporary 4-inch casing 

Wash rotary 3.875-inch bit (clean-
out casing) 

IM 
L.S. 

Hour 

Feet 

Hour 

Unit Ptitt 

$500 

$120/Hour 

$29.50/Foot. 

$12Q/Hoar 
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TiKtifiratimi 

See attached Change Order Justifications. 

Net change in contract price is $0.00 and the total contract price remains at $171,619.00. 

The time provided for completion of the contract is unchanged. This document shall 
beccmie an amendment to the contract and all provisions of the contract shall apply 
hereto. 

APPROVED BY: R&R •^B^I^SSM^ 
\ ^ Corporate Operations Manager ^ Q 

~ ^ Date 

APPROVED BY: WW ENGINEERING & SCIENCE, INC. 

Dace 

vA c: & •: ARC$>0401 r\isnicho2 


